
Brighton
East River Road:  Town Boundary to  West Henrietta Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 2" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 10%

South Clinton Avenue:  Brighton-Henrietta Tl Road to  Westfall 
Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Micropave Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 10%

Chili
Davis Road:  Attridge Road to  Union Street

Construction to begin summer of 2022

Pavement Resurface 2" Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 0%

Paul Road:  Railroad Crossing to  King Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

Wickens Road:  Wheatland Center Road to  Union Street

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

Clarkson
Clarkson-Parma Tl Road:  Ridge Road to  Ireland Road

Construction to begin summer of 2022

Pavement Nova Chip Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

E. Rochester
Linden Avenue:  Washington Street to  Whitney Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 5%

Greece
English Road: Over Kirk Creek Old English Drive to  Route 390

Anticipated Construction Start 3/28/22
Road closure at Round POnd Creek (near 1677 English Rd) 
scheduled for April 7, 2022 to July 2022. For detailed updates, see 
MCDOT's "Construction" Webpage.

Culvert Replace Culvert Contact:Tim Harris  - 585-753-7747
Scheduled start date: 3/28/2022
Anticipated end date: 10/28/2022
Percent complete: 5%

Edgemere Drive: At The Long Pond Outlet Wake Drive to  Long 
Pond Road

Tentative work dates mid-June 2022 thru November 2022
Alternating one-way traffic on Edgemere Drive. Boating access 
below bridge to be closed during the project.

Bridge Replace Bridge Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 6/15/2022
Anticipated end date: 11/30/2022
Percent complete: 0%

Long Pond Road: Highway Pm #9 Ridgeway Avenue to  Janes 
Road

Curb repairs and sidewalk ramp work in progress. Milling to begin 
end of May.
Daily lane closures. Expect delays due to high traffic volumes.

Pavement Mill & Resurface 1.5" Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 4/14/2022
Anticipated end date: 10/21/2022
Percent complete: 0%

Mitchell Road: Highway Pm #9 Long Pond Road to  Long Pond 
Road

Curb repairs and sidewalk ramp work in progress. Milling to begin 
end of May.
Daily lane closures. Expect delays due to high traffic volumes.

Pavement Mill & Resurface 1.5" Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 4/14/2022
Anticipated end date: 10/21/2022
Percent complete: 0%
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Ling Road:  Dewey Avenue to  Greenleaf Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 2" Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Ridgeway Avenue:  Manitou Road to  Elmgrove Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Resurface 1.5" Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Hamlin
Brick Schoolhouse Road: Over East Creek Tributary Walker Lake 
Ontario Road to  Hamlin-Parma Tl Road

Culvert Replace Culvert Contact:Tim Harris  - 585-753-7747
Scheduled start date: 8/1/2022
Anticipated end date: 
Percent complete: 

Brick Schoolhouse Road:  Redman Road to  Hamlin-Parma Tl 
Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/30/2022
Anticipated end date: 
Percent complete: 

Moscow Road:  Monroe-Orleans Cl Road to  Lake Road East Fork

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Henrietta
Hylan Drive:  I-390 to  Jefferson Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Drainage Reline Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/1/2022
Anticipated end date: 
Percent complete: 10%

East River Road:  Ward Road to  Jefferson Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 1.5" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 12/31/2021
Anticipated end date: 
Percent complete: 5%

Middle Road:  Lehigh Station Road to  Calkins Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Nova Chip Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 5%

Reeves Road:  Pinnacle Road to  Tobin Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Shoulder Build Shoulder Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 0%

Tobin Road:  Reeves Road to  Clover Street

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Shoulder Build Shoulder Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 5%

Irondequoit
Seneca Avenue:  Long Acre Road to  Titus Avenue

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Mendon
West Bloomfield Road:  Cheese Factory Road to  Route 251

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/20/2022
Anticipated end date: 
Percent complete: 10%
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Douglas Road:  Pond Road to  Canfield Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Resurface 2" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/1/2022
Anticipated end date: 
Percent complete: 20%

Pond Road:  Douglas Road to  West Bloomfield Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 5%

Ogden
Sweden Ogden Tl Road:  Beadle Road to  Chambers Street

Construction to begin summer of 2022.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/4/2022
Anticipated end date: 11/7/2022
Percent complete: 0%

Colby Street:  Town Boundary to  Union Street

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

Parma
Burritt Road:  Route 259 to  Manitou Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Lighthouse Road:  Curtis Road to  Lake Ontario - To The Dead End

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Ogden-Parma Tl Road:  Trimmer Road to  Union Street

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Wilder Road:  Bennett Road to  Manitou Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 1.5" Contact:Tony Halaris  - (585) 753-7738
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Penfield
Salt Road:  Atlantic Avenue to  Plank Road

Roadway Project expected to begin on April 18, 2022.
Expect some traffic delays with alternating lane closures around 
work zones.

Pavement Reconstruct/Rehabilitate Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 4/18/2022
Anticipated end date: 12/16/2022
Percent complete: 0%

Huber Road:  Town Boundary to  Route 441

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 10%

Carter Road:  Town Boundary to  Route 441

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 4/25/2022
Anticipated end date: 
Percent complete: 10%

Whalen Road:  Five Mile Line Road to  Route 250

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 1.5" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 5%
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Perinton
Carter Road:  Whitney Road to  Town Boundary

Storm pipe repairs begin in Spring.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 4/25/2022
Anticipated end date: 
Percent complete: 10%

Woolston Road:  Railroad Mills Road to  Park Boundary

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 20%

Howell Road:  Route 31F to  Park Boundary

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Mill & Resurface 1.5" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 4/25/2022
Anticipated end date: 
Percent complete: 30%

Victor Road:  County Line to  Route 31

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 5%

Pittsford
Tobey Road:  Stone Road to  Clover Street

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Micropave Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 30%

Barker Road:  Mendon Center Road to  West Bloomfield Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/27/2022
Anticipated end date: 
Percent complete: 5%

East Street:  Thornell Road to  E Jefferson Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Shoulder Build Shoulder Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 5%

Tobey Road:  Mendon Center Road to  Stone Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Resurface 1" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/25/2022
Anticipated end date: 
Percent complete: 5%

Riga
Betteridge Road:  Griffin Road to  Route 33A

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/4/2022
Anticipated end date: 11/7/2022
Percent complete: 0%

Savage Road:  Baker Street to  Attridge Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/23/2022
Anticipated end date: 
Percent complete: 

Rush
East River Road:  Rush West Rush Road to  Route 251

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Culvert Replace Culvert Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/18/2022
Anticipated end date: 
Percent complete: 10%

Rush West Rush Road:  East River Road to  Route 15A

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 8/1/2022
Anticipated end date: 
Percent complete: 20%
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Sweden
Beadle Road:  Route 19 to  Ogden-Sweden Tl Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 0%

East Avenue:  Lake Road to  Sweden Walker Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

Salmon Creek Road:  Beadle Road to  Colby Street

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 

White Road:  Redman Road to  Lake Road

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/4/2022
Anticipated end date: 
Percent complete: 

Various
Route 490: Highway Lighting Rehabilitation Se #1 Route 590 to  
Towns Of Brighton, Pittsford, Perinton  Route 96

Lighting Project expected to begin in May 2022.
Some traffic slowdowns due to the work can be expected.

Highway 
Lighting

Lighting Rehab Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 5/1/2022
Anticipated end date: 12/31/2022
Percent complete: 0%

Route 590: Highway Lighting Rehabilitation Se #2 Route 31 to  
Route 490

Cnstruction to start on or about May 2, 2022. 

Highway 
Lighting

Lighting Rehab Contact:Tim Harris  - 585-753-7747
Scheduled start date: 5/1/2022
Anticipated end date: 12/31/2022
Percent complete: 0%

Webster
Lake Road: Phase Ii Bay Road to  Pellett Road

Roadway work is underway.
Expect delays with alternating traffic around work zones.  Road 
Closure and Posted Detour around the Hojack Railroad bridge to 
start on approximately 6/27/22 and last for approximatley 60 days 
to remove the bridge.

Pavement Reconstruct/Rehabilitate Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 3/14/2022
Anticipated end date: 12/31/2022
Percent complete: 60%

Salt Road:  Ridge Road to  Lake Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/6/2022
Anticipated end date: 
Percent complete: 20%

Holt Road:  Klem Road to  Lake Road

Storm pipe investigation and repairs ongoing.  Pavement surface 
work starts in summer.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 4/25/2022
Anticipated end date: 
Percent complete: 75%

Lake Road:  Route 250 to  Monroe-Wayne Cl Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Shoulder Pavement Edge 
Improvements

Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/13/2022
Anticipated end date: 
Percent complete: 5%

State Road:  Salt Road to  Monroe-Wayne Cl Road

Work being scheduled with Town & Vendors. Work to commence 
between 5/1 - 8/26

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/11/2022
Anticipated end date: 
Percent complete: 5%

Wheatland
Wheatland Center Road:  County Line to  Oatka Creek

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 

4/25/2022 1:11 PM Page5 of 6

Monroe County Department of Transportation

Ongoing Construction Update- April 25, 2022



Wheatland Center Road:  North Road to  Town Boundary

Construction to begin summer of 2022

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/2/2022
Anticipated end date: 
Percent complete: 
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